


An Analysis of Failure Factors & Modern Project Management Practices

TABLE OF CONTENTS

01 Introduction

02 Issue Identification: Why the Resource Planning Tool Failed


03 Analysis: Lessons from Modern Project Management Practices

04 Recommendations

Introduction

Project management has changed from strict, predictable methods to flexible, hybrid frameworks that focus on adaptability, stakeholder involvement, and continuous improvement. However, despite these advances, project failure is still common. The PMI Pulse of the Profession 2024 report shows that the average project performance rate among global respondents is 73.8%. It also reveals that 41% of low-maturity organizations face scope creep and 37% encounter budget overruns. These numbers demonstrate that just having a good methodology doesn't ensure success; an organization's culture, skills, and team dynamics are also crucial.


Internal transformation projects, which aim to improve internal systems, processes, or tools, often get less attention than projects that involve clients. Still, their success is vital for operational efficiency and employee engagement. This report examines the failure of Deloitte's in-house Resource Planning Tool, which was meant to allocate talent based on availability, skills, and expertise. Despite its intended strategy, the tool did not succeed due to misaligned incentives, cultural pushback, and ineffective change management. The report compares this failure with the successful global rollout of Deloitte's CRM platform, which achieved full client integration through phased implementation and strong support systems. This comparison shows that the success of internal transformations relies not only on technical design but also on cultural readiness and leadership support.





Issue Identification:

Why the Resource Planning Tool Failed



2.1 Misaligned Incentives

The resource planning tool was introduced to improve visibility into workforce capacity and skill distribution. However, employees had to meet a 120-hour client work target each month, which left little reason for them to update their profiles. Reporting hours honestly often led to scrutiny and performance issues, creating a fear-based environment. As a result, employees under-reported hours to avoid confrontation, resulting in inaccurate data that made the tool useless. The tool required transparency in a culture that punished it, showing a clear misalignment between the system design and actual behavior.

2.2 Overburdened Workforce and Lack of Capacity

Consultants were already spread thin across multiple client projects. They viewed updating the tool each month as an extra administrative task, not as a way to boost productivity. No formal time was set aside for this task, and workloads kept increasing. The tool added complexity without easing existing responsibilities, breaking the Agile principle of maintaining a sustainable pace. In reality, the tool became a symbol of over-management rather than empowerment.





2.3 Lack of Perceived Value for End-Users

The tool's design primarily benefited leadership and resource planning teams, not employees. While leadership gained visibility into resources, employees felt no real advantage. Instead, the tool revealed their availability, leading to more assignments. The idea of "owning your career" felt like a hidden way to increase their workload. This gap between perceived and actual value weakened motivation and engagement.

2.5 Adoption Failure Despite Training

Training sessions occurred, but adoption remained low. Training alone cannot replace motivation or alignment of incentives. Employees learned how to use the tool but didn't understand why it mattered to them. There were no champions, feedback loops, or phased rollouts. The tool launched organization-wide without pilot testing, breaking DSDM's principle of iterative development and user involvement.

2.6 Leadership-Centric Tool Design

The project's goal was to simplify resource planning for leadership. It shifted the responsibility for data accuracy onto employees without giving them enough support or freedom. The lack of co-creation meant the tool did not meet real user needs. Leadership's top-down approach neglected the Agile principle of collaboration and empowerment, leading to disengagement and passive resistance.

Analysis:

Lessons from Modern Project Management Practices



3.1 Misapplication of Agile and Hybrid Principles

Agile frameworks focus on people, teamwork, and delivering value. The resource planning tool violated these principles by emphasizing process compliance instead of user benefits. Hybrid methods, which mix predictive and adaptive elements, need to be tailored to the context. Deloitte's rollout was completely top-down and lacked iterative feedback or pilot testing. In comparison, the CRM platform used a phased, hybrid method. It combined iterative development with structured governance, which led to gradual adoption and continuous improvement.

3.2 Weak Change Management (DSDM and SAFe Perspective)

The DSDM framework highlights the importance of clear roles, MoSCoW prioritization, and timeboxing. None of these were applied effectively. There was no Business Visionary to represent employee interests, no prioritization of features for end-users, and no iterative cycles for refinement. SAFe's governance principles, including PI planning, system demos, and inspect-and-adapt cycles, were missing. On the other hand, the CRM rollout followed these principles. Dedicated tech, onboarding, and support teams managed the phased integration over three years, ensuring stability and engagement.

3.3 Organisational Culture and Psychological Safety

PMI's Disciplined Agile framework points out that culture influences project success more than the methodology does. Cultures based on fear harm transparency, teamwork, and innovation. The resource tool needed honest data but penalized truthfulness. The CRM project succeeded because it solved problems collaboratively rather than punitively. Employees and clients received help through dedicated channels, building trust and psychological safety. These elements are crucial for sustained adoption.

3.4 Value Delivery and User-Centric Design

Agile Business Consortium principles emphasize delivering value early and continuously. The resource tool provided value only to leadership, not to employees. In contrast, the CRM platform delivered clear benefits to everyone involved: clients enjoyed integration, employees found it easier to communicate, and leadership gained overall visibility. This shared value among user groups was key to its success.



3.5 Misalignment Between Tool Purpose and User Reality

Both SAFe and DSDM promote creating systems that minimize cognitive load and fit seamlessly into workflows. The resource tool increased administrative tasks and was not integrated with existing systems like timesheets or project dashboards. The CRM platform thrived because it became part of daily work—mandatory but helpful. Its phased rollout allowed for gradual behavioral changes, supported by ongoing communication and feedback.

3.6 Comparative Case Study: CRM Platform Success

The CRM rollout serves as a model for successful internal transformation. It took place over three years, with dedicated technical, onboarding, and support teams. Clients were persuaded to adopt and pay for integration because the platform's global standardization offered clear strategic value. Although adoption began as mandatory, the organization heavily invested in change management, which included phased implementation, ongoing support, and workflow integration. The CRM's success illustrates that forced adoption can succeed when backed by strong support and clear value. Meanwhile, the resource tool failed because it required responsibility without providing benefit or support.

Agile principle	Should have happened	What actually happened
People over processes Principle #1	User-centric design Employees shape the tool	Leadership-centric design Users excluded from input
Sustainable pace Principle #2	Workload considered Capacity-aware planning	Overburdened workforce Unsustainable demands
Deliver value early Principle #3	Benefits for employees Value reaches end-users first	Benefits only leadership Value captured at the top
Transparency Principle #4	Safe reporting culture Open, honest feedback	Fear-based reporting Issues hidden, trust eroded
Iteration & feedback Principle #5	Pilot → feedback → improve Iterative increments	One-shot rollout No room to course-correct




Dimension	CRM platform Success	Resource tool Failure
Rollout approach	Phased over 3 years	Immediate, top-down
Support structure	Dedicated tech + onboarding	Training only, no follow-up
Value proposition	High value to all stakeholders	Value only to leadership
Change management	Strong, continuous	Weak, training-only
Incentive alignment	Aligned with workflow	Misaligned, fear-based
Adoption level	High — global mandate + support	Very low
Integration	Deeply embedded in workflow	Not integrated
Issue resolution	Continuous, structured	Minimal




Recommendations

1. Align Incentives with Desired Behaviours
2. Implement Strong Change Management (CRM Lessons)
3. Reduce Workload Before Adding New Tools
4. Redesign the Tool Using DSDM Principles
5. Apply SAFe Governance for Internal Tools
6. Build Psychological Safety and Cultural Alignment



Align Incentives with Desired Behaviours

- Reward accurate reporting and transparency.
- Remove punitive scrutiny around time charging.
- Allocate dedicated time for tool updates.
- Link tool usage to career development and recognition.
- Aligning incentives helps maintain consistent behaviour with project goals. When employees see personal benefits, adoption becomes a natural choice rather than an obligation.




Reduce Workload Before Adding New Tools

- Automate profile updates using existing data sources.
- Integrate the tool with timesheets and project dashboards.
- Eliminate redundant administrative tasks.
- Ensure the tool simplifies work rather than adds to it.
- Tools should improve productivity, not increase mental strain. Automation and integration are crucial for this.


Redesign the Tool Using DSDM Principles

- Apply MoSCoW prioritization to focus on essential features.
- Use INVEST user stories to define clear, testable requirements.
- Implement timeboxing for iterative updates.
- Conduct pilot testing before full rollout.
- This approach ensures the tool evolves through collaboration and feedback, not strict control.




Implement Strong Change Management (CRM Lessons)

- Establish a champions network to promote adoption.
- Roll out the tool in phases, starting with one service line.
- Create feedback loops for continuous improvement.
- Provide dedicated support teams for technical and behavioural assistance.
- Change management must be proactive, not reactive. The CRM rollout showed that ongoing support and communication lead to long-term success



Apply SAFe Governance for Internal Tools


- Conduct PI planning to connect leadership and employees.
- Hold system demos to showcase progress and gather feedback.
- Run inspect-and-adapt cycles to refine adoption strategies.
- Define clear roles: Product Owner (employee advocate), Release Train Engineer (facilitator), System Architect (integration lead).
- Governance ensures accountability and alignment at all levels of the organization.



Continuous improvement cycle · PI = Programme Increment · RTE = Release Train Engineer

Build Psychological Safety and Cultural Alignment

- Encourage open discussions about workload and reporting.
- Remove fear-based performance evaluations.
- Train leaders to model transparency and empathy.
- Recognize teams that demonstrate honest reporting.



- Misaligned incentives
- Cultural resistance
- Fear. based reporting

- Overburdenedworkforce
- Lack of perceived value
- Low adoption

- No phased rollout
- No feedback loops
- Weak change management

- Poor integration with existing systems
- Manual updates required
- Lack of automation

References

Agile Business Consortium. (n.d.). Business agility: What is agile? https://www.agilebusiness.org/business-agility/what-is-agile.html

Agile Business Consortium. (n.d.). Case studies. https://www.agilebusiness.org/resources/case-studies.html

Agile Business Consortium. (n.d.). DSDM project framework. https://www.agilebusiness.org/dsdm-project-framework.html

Agile Business Consortium. (n.d.). Philosophy and fundamentals. https://www.agilebusiness.org/dsdm-project-framework/philosophy-fundamentals.html

Agile Business Consortium. (n.d.). Roles and responsibilities. https://www.agilebusiness.org/dsdm-project-framework/roles-and-responsibilities.html

Agile Business Consortium. (n.d.). People, teams and interactions. https://www.agilebusiness.org/dsdm-project-framework/peoples-teams-and-interactions.html

Agile Business Consortium. (n.d.). Requirements and user stories. https://www.agilebusiness.org/dsdm-project-framework/requirements-and-user-stories.html

Agile Business Consortium. (n.d.). MoSCoW prioritisation. https://www.agilebusiness.org/dsdm-project-framework/moscow-prioritisation.html

Agile Business Consortium. (n.d.). Timeboxing. https://www.agilebusiness.org/dsdm-project-framework/13-timeboxing.html

Agile Business Consortium. (n.d.). Project planning and control. https://www.agilebusiness.org/dsdm-project-framework/project-planning-and-control.html

Agile Business Consortium. (n.d.). Iterative development. https://www.agilebusiness.org/dsdm-project-framework/iterative-development.html

Agile Manifesto. (n.d.). Principles behind the Agile Manifesto. https://agilemanifesto.org/principles.html

Agiloft. (n.d.). How to ensure success in IT projects. https://www.agiloft.com/pdfs/how-to-ensure-success-it-projects.pdf

APM (Association for Project Management). (n.d.). Difference between agile and waterfall approaches. https://www.apm.org.uk/resources/find-a-resource/agile-project-management/difference-between-agile-and-waterfall-approaches/

Atlassian. (n.d.). Agile project management: An introduction. https://www.atlassian.com/agile/project-management/project-management-intro

Business Adobe. (n.d.). Agile team basics. https://business.adobe.com/blog/basics/agile-team

Datacamp. (n.d.). Monte Carlo simulation in Excel. https://www.datacamp.com/tutorial/monte-carlo-simulation-in-excel

Forbes Technology Council. (2023, March 22). Six best practices for building high-performing agile teams. https://www.forbes.com/councils/forbestechcouncil/2023/03/22/six-best-practices-for-building-high-performing-agile-teams/

IRM (Institute of Risk Management). (2018). ISO 31000:2018 – Risk management guidelines. https://www.theirm.org/media/6884/irm-report-iso-31000-2018-v2.pdf

Medium. (n.d.). Balay, R. Mastering user stories with Agile and the INVEST methodology. https://medium.com/@rodolphe-balay-iterates/mastering-user-stories-with-agile-and-the-invest-methodology-3939b9f5658d

NCSC (National Cyber Security Centre). (n.d.). A basic risk assessment and management method. https://www.ncsc.gov.uk/collection/risk-management/a-basic-risk-assessment-and-management-method

PMI (Project Management Institute). (n.d.). Disciplined Agile: Organizing agile teams. https://www.pmi.org/disciplined-agile/agility-at-scale/tactical-agility-at-scale/large-agile-teams/organizing-agile-teams

PMI (Project Management Institute). (n.d.). Governing agile teams. https://www.pmi.org/disciplined-agile/people/governing-agile-teams

PMI (Project Management Institute). (n.d.). Leveraging the new practice standard for project estimating. https://www.pmi.org/learning/library/leveraging-new-practice-standard-project-estimating-6222

PMI (Project Management Institute). (n.d.). Risk breakdown structure: Understanding risks. https://www.pmi.org/learning/library/risk-breakdown-structure-understand-risks-1042

ProjectManager.com. (n.d.). Project management techniques for every PM. https://www.projectmanager.com/blog/project-management-techniques-for-every-pm

Scaled Agile. (n.d.). What is SAFe? https://scaledagile.com/what-is-safe/

Scaled Agile. (n.d.). SAFe big picture. https://framework.scaledagile.com/#big-picture

Simplilearn. (n.d.). Project estimation techniques. https://www.simplilearn.com/project-estimation-techniques-article